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Dow Environmental Inc.
Penn Center West
Building [11 Suite 300
Pittsburgr:. PA 15276
Fax: (412 786-1316

PGH-95-MJD-0043 (417, 788-2717
January 16, 1995

Mr. Dion Novak

U.S. Environmental Protection Agency
Region V

77 West Jackson Boulevard

HSRL-6J

Chicago, Illinois 60604

Subject: Enviro-Chem Superfund Site

Monthly Progress Report Number 17
December 15, 1994 through January 14, 1995

Dear Mr. Novak:

Enclosed is the subject progress report. A copy of the report has been submitted to
Mr. Tony Likins at IDEM.

Wi | Dot

Mark Dowiak, P.E.
Project Manager

MID/rks
Enclosure
cc:  Mr. Roy O. Ball - ERM North Central

Mr. Norman Bernstein - Bernstein & Associates
Mr. John M. Kyle, III - Barnes & Thornburg
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Dow Environmental Inc.
Penn Center West
Building 111, Suite 300
Pittsburgh PA 15276
Fax: (412) 788-1316

PGH-95-MJD-0044 (412) 788-2717

TO: Tony Likins, IDEM DATE: January 16, 1995
Dion Novak, U.S. EPA M

FROM: Mark J. Dowiak, Project Manager M . D

COPIES: Roy O. Ball, Ph.D. - ERM-North Central
Norman Bernstein, Esq. - Bernstein & Associates
John M. Kyle, Esq. - Barnes & Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 17
December 15, 1994 through January 14, 1995

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-1419 C, U.S.D.C. District of Indiana.
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The December site inspection was conducted by DeMaximus Inc. on December 6, 1994. The
report of the inspection was received after Monthly Progress Report Number 16 was filed with
U.S. EPA. The November inspection was conducted on November 29, 1994 and was reported
in Monthly Progress Report Number 16. The following conditions were noted in the December
inspection:

] Rainwater is standing on the decontamination and wastewater storage pads, the
site area southwest of the former facility process building, and the southern
concrete pad.

L The northwest corner fence post was not yet repaired, but was expected to be
repaired in December.

® DeMaximus installed 200 feet of silt fence in the north drainage ditch.

In a December 13, 1994 correspondence, U.S. EPA commented on the October 13, 1994 letter
concerning the historical basis for the western remedial boundary location. U.S. EPA indicated
that it does not agree that the extent of contamination has been shown to be limited to the two
hot spots west of the boundary. The parties are to meet to attempt to resolve their differences.
The Trustees will contact U.S. EPA in January, 1995 to schedule a meeting.
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In a December 13, 1994 correspondence to U.S. EPA, the Trustees proposed acceptable soil
concentrations for use in determining the need for a cap over the southern concrete pad
excavation area. Risk-based concentrations were proposed for organic constituents. For
inorganics, the concentrations would be the greater of risk-based levels or the background levels
calculated in accordance with the IDEM regulations.

In a December 16, 1994 memorandum, the Trustees submitted to U.S. EPA a draft of proposed
amendments to the Consent Decree.

On December 16, the Revised Draft Evaluation of Alternatives Memorandum was submitted by
Dow Environmental Inc. (formerly AWD) on behalf of the Trustees to U.S. EPA. This revision
addressed U.S. EPA’s comments provided in its November 2, 1994 letter.
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A site inspection will be conducted by DeMaximus.
The Concrete Pad Area Subsurface Investigation Report will be submitted to U.S. EPA.

The revised Draft Preliminary Design (30 percent) Report for the Revised Response Action will
be submitted to U.S. EPA on January 31, 1995.

The Trustees and U.S. EPA will schedule a meeting to resolve differences regarding the western
remedial boundary investigations.

MID/rks



